
CGS Monthly Report August 2011 

Monthly Progress Report 
Chenega Global Services, LLC 

Contract Number: 
EP-S7-09-08 

Task Order: 
0021 Former Lyons 
Diecasting Facility Site, 
Buckner, MO 

Site Project Code: 
A7X3RP00 
Period of Performance: 

January 5, 2011 -September 23, 2011 

Billing Period: August 1, 2011 - August 3 1 , 2011 

Task Order Ceiling: $12,215.73 

1. Description of current work accomplished: 

RA finalized the PRP search report for submission to EPA after additional 
title work was completed. 

2. Deliverables: 

On August 22, 2011 CGS submitted the modified report with the additional 
title search information. 

On February 23, 2011, CGS submitted the draft report. 
CGS received a request for additional title work and is currently completing 
that work and updating the draft, report. 

3. Outstanding I s s u e s / Q A / Q C Status/Resolut ions: 

Oh January 2 1 , 2011 a Mod was issued for this task order to add hours for 
the change in scope - CGS will complete a property title search to five years 
prior to ownership by Lyons Diecasting Company. 

On Wednesday January 26, 2011 EPA and CGS met to discuss the corporate 
successorship of the Site PRP. EPA decided that CGS should obtain corporate 
documents from the MO Secretary of State for each entity associated with 
the site property. 

On February 23, 2011, CGS submitted the draft report. 

On. July 19, 2011 a mod was issued to add funding to the task order for 
additional title work dating back to 1920. 

4. Project Activity Next Period: 

a. Estimated Direct Labor Hours for Sept:  
b. Estimated August Costs: $0 

5. Trave l /ODC: 

Invoice Total: 
$374.08 

1 of 17 



CGS Monthly Report August 2011 

a. Supplies: $0 
b. Travel: $0 
c. Total: $0 

6. Percentage of Work Completed: 

95% 

7. Cumulative Work Completed: 

a. Work Completed: 225.10 Total hours have been tasked to Former Lyons 
Diecasting for project planning and administrative activities, title search, 
corporate succession and draft PRP Search Report (x2). 
b. Tasks: Project Planning, title search, corporate succession, and PRP 
Search Report. 
c. Dollars Expended: $10,236.00 

Current Hour Breakdown by CLIN: 

Total CLIN 

Current 

Month's 

Hours 

Cumulative 

Hours 

Hours 

Remaining %CLIN Used 

% CLIN 

Remaining 

Program Manager 7      

On-Site Manager 12      

Regulatory Analyst 125      

Records Specialist 120      

Budget Breakdown: 

Total ODC 

Remaining $158.47 

Total Budget 
Remaining $1,979.73 

Total Expended $10,236.00 

Percent Remaining 16.21% 
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